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Const Calendar Day: 879
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Title: Transportation Engineer
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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

SUNNY

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (12 hours total including 4 hour overtime)
Note: I charged 8 of 12 hours on Friday and 4 hours OT for Saturday, 2/4/12.
Date: 020412 (Saturday)
Weather: Partly cloudy and about 43 degrees.
Field Work:
About 0800, strand # 24 completed hauling and workers were prepping to install strand # 23. I checked for
twist of strand #23 on the south span by walking the catwalk. Workers and CT inspectors would check for
twist after strand hauling was completed starting from the north main span anchorage area and work
counter-clockwise heading west following the cable path going up-and-over the tower saddles and down
the north side span. Then they would check for twist along the west loop, south side span, south tower
saddle and south main span.
Workers were installing strand #23 at the SDS and were about 50% done by 0910. Workers installed the
strand at the jacking saddle and started adjusting strand around 0920 to line strand with the centerline of
jacking saddle. They installed about 50% on the NDS and provided tape around strand at every 3’
spacing.
I walked up the catwalk and checked for twist on the south side span for strand #24 starting from the
bottom PWS clamp and walked towards the north tower saddle. By 1030, strand # 23 was installed in all
saddles in the west loop. I inspected the strand for visible cross wires after workers installed the strand
and did not observe any cross wires.
Workers began floating strand # 24 at west loop by 1057. Dry paint was found that had some sharp and
rough surfaces that appeared near the top of the castellation at the jacking saddle. ABF indicated that
workers will use a feathering wheel to smooth out the sharp and rough areas before installing a strand.
Strand #24 was floated on the north and south side spans by 1134. Strand #25 started hauling today by
1144 and by 1300 strand # 25 was hauled to the north transfer arm. I observed that strand # 25 rotates
during its hexagonal shape as the strand is hauled around the west loop as it goes over the first few rollers
above the SDS. Workers removed about 2.5 feet of twist by removing the PWS clamp and untwisting the
strand.
Strand #25 made it to the secondary hauling frame.
I walked up the north side span to check twist of strand #25 by 1314 and found no twist. The strand made
it to the south transfer arm around 1335. Forming completed at NDS about 1417.
Strand #25 completed hauling by 1600 and workers started installation of this strand at the NDS soon
after. I observed workers trying to fish out the bottom wire of strand #24 between temporary posts 3 and 5
at the SDS. It appears that the wire was buried in and workers were trying to bring it into its correct
position.
Workers installed strand #24 in SDS and about 50% installed at NDS by 1710. I inspected the installation
at SDS and found no visible cross wires. Wires were migrating in and out.
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ABF indicated that they were adding water to the strand at the west loop saddles to help with the adjusting
strand operations given that the friction between the divider plates and strand makes it difficult to
sometimes move the strand.
Workers were prepping to float strand # 25 at the SDS and by 1745 strand # 24 was installed at NDS. No
visible cross wires observed and no tape was applied prior to the installation of strand # 24 at NDS.
Workers completed floating strand # 25 at the west loop by 1805 and then they started forming this strand.
Office Work:
I wrote my diary.
I filled out PWS checklist forms.
Workers worked a 12 hours day.

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 0.00 0.00

JNM PABLO RAMIREZIronworker 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00

JNM ANDY NEAEIronworker 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00

JNM PAUL MATAIronworker 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00
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